

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

MPP

| | | | | |
|--------------------------------------|----------|-----------------------|--------------------------------------|----------------|
| Date: 11.05.11 | Job No.: | ADR Yes/No: Y | ADR Date: 11.05.11 | ECN #: 11- 573 |
| Product No.: D412-698 | | Created By: <i>DC</i> | Approved By: <i>#</i> | |
| Product Name: DOOR MODIFICATION KITS | | Checked By: <i>#</i> | General Manager Approval: <i>N/A</i> | |

| Distribution | Reqd | Resp | Initial / Date |
|-------------------------------|------|------|----------------|
| Production Manager / Coord. | Y | LL | |
| Purchasing Coord. | N | | |
| Production Engineering Coord. | Y | EC | |
| | | | |
| | | | |

| Distribution | Reqd | Resp | Initial / Date |
|----------------------------|------|------|----------------|
| DQA / QA Coord. | N | | |
| QC Coordinator | N | | |
| Customer Technical Support | Y | MB | |
| Marketing | Y | SW | |
| Customer Order Processing | N | | |

Reason for Change: CUSTOMER REQUESTED HINGE PANEL AUTOMATIC DOOR OPENER KIT

Documents Affected:
DSI 9548 REV. A
D3552 REV. H
D4330 REV. A
SR-D412-698-3 REV. A
ACR-D412-698-2 REV. B

PARTS MUST COMPLY

☐

PREVIOUS PARTS SATISFACTORY

☒

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|---------------------------|------|------|-------|----------|
| 1 | Notify Previous Customers | N | | | |
| 2 | Notify Eurocopter France | N | | | |
| 3 | | | | | |

| # | Engineering Actions | Reqd | Resp | Notes | Complete |
|---|------------------------------------------|------|------|-------|----------|
| 4 | Required Documents/Drawings Under Review | N | | | |
| 5 | Update Master Document List (MDL) | N | | | |
| 6 | Update Product Compatability Matrix | N | | | |
| 7 | Create Eurocopter Form (FEE) | N | | | |
| 8 | Notify TC / FAA of Change | N | | | |
| 9 | | | | | |

| # | Document Control Actions | Reqd | Resp | Notes | Complete |
|----|---------------------------------------------------------|----------|-----------|------------------------------------------|-----------------|
| 10 | Move Electronic Files/Design Journal | Y | KJ | <i>EXCEPT SR</i> | <i>11.08.17</i> |
| 11 | Update Product Specification Files | <i>Y</i> | <i>KJ</i> | | <i>11.08.17</i> |
| 12 | Update Approved/Preliminary Dwg PDF Files | Y | KJ | | <i>11.08.17</i> |
| 13 | Update Document Record (DR) | Y | DC | DR-D412-698 REV. R | <i>11.08.17</i> |
| 14 | Update Product Development Summary | N | | | |
| 15 | Update QSI 021 and/or STC Approval List | N | | | |
| 16 | Update Parts / STC Database | Y | KJ | ADD D412-698-041/-042/-043/-044 | <i>11.08.17</i> |
| 17 | Update / Verify ARC Database | Y | KJ | ADD D412-698-041/-042/-043/-044 | <i>11.08.17</i> |
| 18 | Create / Update Change Record Form / Item Card Database | Y | KJ | ADD D412-698-041/-042/-043/-044 @ CHG001 | <i>11.08.17</i> |
| 19 | Create / Update PPP's | Y | KJ | | |
| 20 | Red Decals required? | N | | | |
| 21 | Update Document Control Database / Laminated Dwgs | <i>N</i> | <i>KJ</i> | | |
| 22 | Update Grey Project / Electronic Binder PDF Files | Y | KJ | | <i>11.08.17</i> |
| 23 | Update D-Part/M-Drawing/DSI/DEO Master Binders | <i>Y</i> | <i>KJ</i> | | <i>11.08.17</i> |
| 24 | | | | | |

Description / Action:

CREATE IPP FOR D412-698-041/-042/-043/-044 KITS.
RECOMMEND 0 STOCK

N/A - MF 11-08-24

ECN Verified & Complete: _____ Date: _____